























































































































































































































FROT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Cocoa, Fl, 32927-4738, Phene: (321) 680-3250, Fax: (321) £90-3263,
Resident Engineer: Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FM NO: 425678-1-72-01

Highway Technologles, Inc. Striping/RPMs - Performance based

19
Contract Stabus! TIME COST PROJECT INFORMATION
ORIGINAL| 2557 $1,208,945.00 CONTRACT NO ESM56 NTP| 04/05/10 |% of Contract § lssued 1.81%
CURRENT| 2557 41,208,945.00 ENTITY| Highway Technolgles TIME BEGAN] 04/06/10 [% of work accepted 0.55%
TO DATE 349 $0.00 RENEWAL NO. N/A WORK BEGAN| 04/06/10
% ORIGINAL| 13.65% 0.00% FUNDING YEAR 16/11 EXPIRATION DATE| 04/05/17
% TO DATE| 13,65% 0.00% EXECUTED DATE 13/23/09 INSUR. EXP. DATE | 03/01/10
ADDITIONAL INFORMATION:
POSITION CONTACT NUMBERS: (D) OFFICE, (C) CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Mkhael Herman  |407-816-8166 (O)
PROJECT ADMINISTRATOR|  Ed Strowbridge  [321-690-3274 (0), 321-482-2839 ( C ), F.D.O.T. (0) 321-680-3250 ed.slovbridge@dol slate flus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER NJA
[ 1NsPECTOR|  JamesBestte  [321-634-6570 (0), NO CELL PHONE, F.D.O.T. (0) 321-690-3250 {ames, beallie@dot, state.dus
B MAINTENANCE| George B. Keyser  |321-680-3248 (0}, 321-634-2020 ( C), 321-431-9136 (E) george keyser@dot slate.f.us

FM NO: 425678-2-72-01

Core Construction Group Drainage Repairs

20
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 90 $132,000.00 CONTRACT NO ESM57 NTP| 08/16/10 1% of Contract § Issued
CURRENT 93 $132,000.00 ENTITY| Core Construction Grp TIME BEGAN| 08/30/10 1% of work accepted
TO DATE 144 $13,430.60 RENEWAL NO. N/A WORK BEGAN
% ORIGINAL| 160.00% 10,17% FUNDING YEAR 10711 EXPIRATION DATE( 11/30/10
% TO DATE| 154.84% 10.17% EXECUTED DATE 04714710 INSUR. EXP. DATE 12414710
ADDITIONAL INFORMATION:
POSITION CONTACT NUMBERS: (0} OFFICE, (C) CELLULAR, {H} HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT Syed Haider 407-428-9566 (0) ceoifi@yahoo.com
PROJECT ADMINISTRATOR|  EdStrowbridge  |321-690-3274 (0), 321-482-2838 { C), F.D.OT. (0) 321-660-3250 ed shopbridge@dot statel.us
DESIGN PROIECT MANAGER N/A
CONST PROJECT MANAGER N/A
j INSPECTOR|  Denny Wiliams  {321-5690-3232 (C) NO CELL PHONE, F.D.O.T. {0} 321-690-3250
george keyser@dot sfate.fl.us

MAINTENANCE|  George B. Keyser |321-600-3248 (0), 321-634-2020 { C ), 321-431-9136 ()

FM NO: 425678-5-72-01

Santa Cruz Construction Sidewalk Management

MAINTENANCE

George B, Keyser

TAC/CAC April 11, 2011

321-690-3248 (0), 32§-634-2020 { C ), 321-431-0136 (E) ]

21
Contract Status:  TIME COST PROJECT INFORMATION
| ORIGINAL 1095 $841,824.00 CONTRACY NO E5ME0 NTP} 07/26/10 |% of Conlract § issued
CURRENT 1095 $841,824.00 ENTITY}] Santa Cruz Constr TIME BEGAN| 08/09/1C |% of work accepted
TO DATE 224 $163,688.00 RENEWAL NO. HiA WORK DEGAN| G8/09/1C
% ORIGINAL 20,46% 19.44% FUNDING YEAR 10/11 EXPIRATION DATE| 08/07/13
%% TO DATE 20.46% 19.44% EXECUTED DATE 04/15/10 INSUR, EXP, DATE 10/01/10
ADDITIONAL INFORMATION:
POSITION CONTACY NUMBERS: {0) OFFICE, {C} CELLULAR, (H} HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT| Dacks Rodriguez  )321-452-3190 (O}, scci@santacruzeonstruction.com
PROJECT ADMINISTRATOR, Ed Strowbridge 321-690-3274 (0), 321-482-2839 { C), F.D.0.T. (0) 321-653-3250 ed.strowbridge@dot.stale fl.us
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER N/A
INSPECTOR

george.keyser@dot.stale.f.us
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FDOT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Cocoa, FL, 32927-4738, Phone: (321) 690-3250, Fax: {321) 690-3263,
Resident Engineer: Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FM NO: 238006-1-52-09

Gene's Striping Thermoplastic/RPMs - Construction Projects

22
Contract Status:  TIME €OST PROJECT INFORMATION
ORIGINAL 60 $118,368.00 CONTRACT NO ESM51 NTP| 09/20/10 |% of Contract $ issued
CURRENT 60 4$118,368.00 ENTITY Gene's Siriping TIME BEGAN % of work acceptsd
TO DATE 28 4$0.00 RENEWAL NO. N/A WORK BEGAN
% ORIGINAL|  46.67% 0.60% FUNDING YEAR 10/11 EXPIRATION DATE
% TO DATE| 46.67% 0.00% EXECUTED DATE 07/15/10 INSUR, EXP. DATE 11/13/10

ADDITIONAL INFORMATION:

POSITION CONTACT NUMBERS: (D) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT
PROJECT ADMINISTRATOR]  Ed Strowbridge  |321-690-3274 (0), 321-482-2839 ( C ), F.D.OT, (0) 321-690-3250 gd.sleowbidge@dat state flus
DESIGN PROJECT MANAGER NA
CONST PROJECT MANAGER NA
[ INSPECTOR

MAINTENANCE| George B, Keyser  |321-690-3248 (0}, 321-634-2020 { C), 321-431-9136 (F) agorqe.keyser@dot glate flus

EM NO: 425684-1-72-11

Ameriseal Highway Striping Maintenance of Thermoplastic/RPMs

23
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 2557 $1,437,000.00 CONTRACT NO E5MI8 NTP| O0B/27/10 |% of Gontract § issusd 1.81%
CURRENT 2557 $1,437,000,00 ENTITY| Amerisea!l Highway Str TIME BEGAN| 09/i0/10 '|% of work accepted 0.55%
TQ DATE 184 $0.00 RENEWAL NO. RiA WORK BEGAN
% QRIGINAL 7.20% 0.00% FUNDING YEAR i0/11 EXPIRATION DATE
% TO DATE 7.20% 0.00% EXECUTED DATE 06/25/10 INSUR, EXP. DATE 12/31/10
|| ADDITIONAL INFORMATION;
POSITION CONTACT NUMBERS: {0Q) QFFICE, (C) CELLULAR, (H} BOME, (E) EMERGENCY EMATL
CONTRACTOR CONTACT Bruce Forbach 904-826-0101 jeroman@belisouth.net
PROJECT ADMINISTRATOR|  Ed Strowbridge  |321-690-3274 {0), 321-482-2839 ( C), F.D.O.T, (O) 321-620-3250 ed.slrowbridae@dot state.f.us
DESIGN PROJECT MANAGER NfA
CONST PROJECT MANAGER NIA
[ nspecTOR

MAINTENANCE| _George B. Keyser |321-690-3248 {0), 321-634-2020 ( C), 321-431-9136 (E) georgekeyser@dot slate flus

FM NO: 427693-1-72-01

Foundation Services Performance Aesthetics

24
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL 365 $444,000.00 CONTRACT NO ESPO4 NTP| 05/25/10 |% of Contract § issued
b CURRENT 365 $444,000.00 ENTITY| Foundation Services TIME BEGAN| 06/01/10 {% of work accepled
TO DATE 293 $328,560.06 RENEWAL NO. H/A WORK BEGAN| 06/01/10
% ORIGINAL| 80.27% 74.00% FUNDING YEAR 10/11 EXPIRATION DATE| 05/31/11
% TO DATE]  80.27% 74.00% EXECUTED DATE 04/30/10 INSUR. EXP, DATE 01/01/11
ADDITIONAL INFORMATION:

POSIFION CONTACT NUMBERS: (0} OFFICE, {C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  James Kershner  1321-917-3120
PROJECT ADMINISTRATOR}  Ed Strowbridge | 321-690-3274 (0), 321-482-2839 ( C), F.D.OT. (0) 321-690-3250 ed.strovibridge@dol. state flus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER K/A
INSPECTOR|  James Richardson  |321-634-6591 {0), NO CELL PHONE, F.D.O.F. (0) 321-690-3250 james.richardson@dot state fL.us

MAINTENANCE|  George B. Keyser _|321-690-3248 (0), 321-634-2020 ( C), 321-431-9136 (E) - qeoige keyser@dot state flus

TAC/CAC April 11, 2011 84
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FDOT DISTRICT 5 - BREVARD QOPERATIONS
565 Camp Read, Cocoz, FL, 32027-4738, Phone: (321) 690-3250, Fax: (321) 690-3263,
Resident Engineer: Jim Boughanem, P.E,

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FM NO: 427808-1-72-01 A& Si R .
25 Z General Cleaning Ign Repair
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL 365 $249,915.00 CONTRACT NO E5P06 NTP| ©01/14/11 |% of Contract § issued
CURRENT 365 $249,915.00 ENTITY| A&Z General Cleaning TIME BEGAN| 01/29/11 |% of work accepled
TO DATE 32 $0.00 RENEWAL NO. N/A WORK BEGAN| 02/17/11
% ORIGINAL]  8.77% 0.00% FUNDING YEAR 10/11 EXPIRATION DATE| 01/28/12
% TODATE| B8.77% 0.00% EXECUTED DATE 12/15/10 INSUR, EXP. DATE 12/09/11
ADDITIONAL INFORMATION!
POSITION CONTACT NUMBERS: (0} OFFICE, (C) CELLULAR, {H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Nomma ). Meeks  |407-884-9148
PROJECT ADMINISTRATOR Ed Strowbridge 321-690-3274 {Q), 321-482-2839 ( C), F.D.O.T. (O} 321-690-3250 ed.strowhiigae@dof.state fLus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER N/A
| INSPECTOR| James Richardson  [321-634-6591 {0), NO CELL PHONE, F.D.O.T. (O} 321-690-3250 James.richardson@dot.state f.us
- MATNTENANCE|  George B, Keyser |321-690-3248 (0), 321-634-2020 ( C), 321-421-9136 (F) geormekeyser@det staleflus
FM NO: 427818-1-72-01 : ;
i C.E.M. Enterprises SR 528 over the Banana River, Bridges 700028 & 700115
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 90 $291,213.99 CONTRACT NO E5Pi4 NYP| 01/03/11 [% of Contract § issued
CURRENT 90 $291,213.99 ENTITY| C.EM. Enterprises TIME BEGAN| 02/07/31 |% of work accapted
70 DATE 42 467,033.38 RENEWAL NO. N/A WORK BEGAN| 02/07/11
% ORIGINAL|  46.67% 23.02% FUNDING YEAR 10/1% EXPIRATION BATE| 05/07/t1
o TO DATE|  46.67% 23.02% EXECUTED DATE 12/02/10 INSUR. EXP. DATE 02/01/12
ADDITIONAL INFORMATION:
POSITION CONTACT NUMBERS: (0) OFFICE, (C} CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT
PROJECT ADMINISERATOR|  Robert Marten  |321-690-3254 (0), 321-863-1227 { £ ), F.D.OY. (0) 321-690-3250 robert marens@dot state.Lus
DESIGN PROJECT MANAGER /A
CONST PROJECT MANAGER N/A
| tnseECTOR
|| MAINTENANCE| George B. Keyser  |321-690-3248 (0), 321-634-2020 { € ), 321-431-9136 (E) george keyser@det slatg l.us
FM NO: 243995-1-78-01 D.O.C. L | Aareement
27 Department of Corrections U.L. Local Agree
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 355 $475,000.00 CONTRACT NO BDO63 NTP| 07/01/10
CURRENT 165 $475,000.00 ENTITY D.0.C. TIME BEGAN| 07/01/10
TO DATE 235 4303,143.17 RENEWAL NO. N/A WORK BEGAN| 07/01/10
% ORIGINAL|  64.66% 63.82% FUNDING YEAR 011 EXPIRATION DATE[ 08/30/1%
% TOQ DATE| 64.66% 63.82% EXECUTED DATE 06/08/10 INSUR. EXP. DATE N/A
ADDITIONAL INFORMATION:
POSITION CONTACT NUMBERS: {0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT
PROJECT ADMINISTRATOR]  Ed Stowbridge  [321-690-3274 (C), NO CELL PHONE, F.D.O.T. {0) 321-690-3250 ed strovdridae@dol state.lus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER N/A
INSPECTOR
george keyser@dot state.f.ug

MAINTENANCE] _ George B. Keyser 1371-690-3248 (0), 321-634-2020 ( C), 321-431-9136 ()

TAC/CAC April 11, 2011 85
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FM NO: 243968-1-72-04

FDOT DISTRICT 5 - BREVARD OPERATIONS
558 Camp Road, Cocoa, FL, 32927-4738, Phone: {321) 600-3250, Fax: (321) 680-3263,
Resident Englnger: Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

City of Melbourne Memorandum of Agreement

28 City of Melbourne
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL 365 £66,949.00 CONTRACT NO AQUS7 nre| 12201/10
CURRENT 365 $60,949.00 ENTITY|  City of Melbourne TIME BEGAN| 12/01/10
TO DATE 110 $15,237.25 RENEWAL NO. 3 WORK BEGAN| 12/01/10
9% ORIGINAL]  30.14% 25.00% FUNDING YEAR 10/11 EXPIRATION DATE| 11/30/11
% TODATE}] 30.14% 25.00% EXECUTED DATE 072910 INSUR, EXP, DATE N/A

ADDITIONAL INFORMATION:

Routine maintenance activities on state-maintalned roadways within the city limits.

POSITION CONTACT NUMBERS: (0] OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT, Rob Rotbing 321-953-6230 (0), 407-288-9633 { C )
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0}, NO CELL PHONE, F.D.O.T. (0) 321-690-3250 mark hamper@dot state flug
DESIGN PROJECT MANAGER H/A
CONST PROJECT MANAGER NIA
| 1nspECTOR DBI 407-957-0273
MAINTENANCE 020 { C ), 321-431-9136 (€

FM NO: 244100-1-72-06

George B. Keyser

321-690-3248 (0), 321-6

george.keyseri@dot slate.fi.usg

City of Titusville Memorandum of Agreement

29 City of Titusville
Contract Statust  TIME COST PROJECT INFORMATION
ORIGINAL 365 $59,266.00 CONTRACT NO ADX12 NTP’ Q1/12/11
CURRENT 365 $59,265.00 ENTITY|  City of Thusville TIME BEGAN| 01/£2/11
TO DATE 68 $0.00 RENEWAL NO. 3 WORK BEGAN] (1/1/11
% ORIGINAL 18.63% 0.00% FUNDING YEAR 1512 EXPIRATION DATE{ 01/i1/12
% TO DATE 18.63% 0.00% EXECUTED DATE F223/10 INSUR. EXP. DATE M/A
| ADDETIONAL INFORMATION: Routine malntenance activities on state-maintained roadways within the city limits.
POSITION CONTACY NUMBERS: (0) OFFICE, (C) CELLULAR, {H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  John Znorowsk  |321-383-5740 (O)
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0), NO CELL PHONE, F.D.0.T. (O) 321-690-3250 mark harper@dat state.fus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER NiA
| INSPECTOR| James Richardson  |321-634-6591 (O), NO CELL PHONE ames.richardson@dot.stale.flus

MAINTENANCE

FM NO: 244706-1-72-05

! George B, Keyser

Brevard County

-690-3248 (0), 321-631-2070 ( C ), 321-431-9136 (E)

george.keyser@idot slate. f,us

Brevard County Memorandum of Agreement

30
Contrack Status:  TIME COST PROJECT INFORMATION
ORIGINAL 365 $55,322.00 CONTRACT NO AP3Z5 NTP| 06/01/10
. CURRENT 365 $55,322.00 ENTITY Brevard County TIME BEGAN| 08/01/10
TO DATE 293 $13,830.50 RENEWAL NO. 2 WORK BEGAN| 06/0§/10
% ORIGINAL] 80.27% 25.00% FUNDING YEAR 10/11 EXPIRATION DATE| 05/31/11
% TO DATE}  80.27% 25.00% EXECUTED DATE 02/24]10 INSUR. EXP. DATE N/A

ADDITIONAL INFORMATIGN:

Routine maintenance activities on state-maintained roadways within the city timits,

POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Loren Rapport 321-433-4440 (0), 321-403-1884 (C),
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0), NO CELL PHONE, F.D.0.T. (Q) 321-690-3250 mark.hamper@dol.state.flus
DESIGN PROJECT MANAGER H/A
CONST PROJECT MANAGER|. NA
INSPECTOR Jim Beattie 321-634-6570 {0), NO CELL PHONE, F.D.O.T. {0} 321-640-3250 James beattie@dot. state fl.us

MAINTENANCE

TAC/CAC April 11, 2011

George B, Keyser

321-690-3248 {0), 321-634-2020 ( C ), 321-431-9136 (E)

george. keyser@dot.slale.fl.ug
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FDOT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Cocoa, FL, 32027-4738, Phone: (321) 690-3250, Fax: (321) 690-3263,
Reslden? Engineer: Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FM No: 406491-1-78-01 Town of Indialantic Memorandum of Agreement

" Town of indialantic
Contract Status:  TIME COST - PROJECT INFORMATION
ORIGINAL 365 $6,772.00 CONTRACT NO AP484 NTP 08/15/10
CURRENT 365 4$6,772.00 ENTITY} Town of Indialantic TIME BEGAN| 08/15/10
TO DATE 218 $3,366.00 . RENEWAL NO, 2 WORK BEGAN] 08/15/10
% ORIGINAL] 59.73% 50.00% FUNDING YEAR 01/11 EXPIRATION DATE| D08/14/11
% TODATE[  59.73% 50.00% EXECUTED DATE 04/29/10 INSUR. EXP. DATE NfA

ADDITTIONAE INFORMATION: Routine maintenance activities on state-maintained roadways within the city limits.

POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACFOR CONTACT Ron Cassedy  |321-984-5224 (O}
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0), NO CELL PHONE, F.D.0O.T. (0) 321-690-3250 mark.harper@dot.state flus
DESIGN PROIECT MANAGER H/A :
COMST PROJECT MANAGER N/A
| mnsPECTOR DBL 407-957-0273

MAINTENANCE|  George B. Keyser  |321-690-3248 (0), 321-634-2020 ( C), 321-431-9136 (E) georgs. keyser@dot slale fl.us

FM No: 244007-1-78-01 City of Rockledge Memorandum of Agreement

a2 City of Rockiedge
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 385 $26,141.00 CONTRACT NO APM22 NTP] 12/06/10
CURRENT 365 $26,141,00 ENTIEY|  City of Rockledge TIME BEGAN] 12/06/10
TO DATE 105 $0.00 REMEWAL NO. 1 WORK BEGAN{ 12/06/10
% ORIGINAL| 2877% 0.00% FUNDING YEAR 10/11 EXPIRATION DATE] 12/05/11
% TO DATE] 28.77% 0.00% EXECUTED DATE 08/13/10 INSUR. EXP. DATE N/A

ADDITEONAL INFORMATION: Routine maintenanca activities on state-maintained roadways within the city limits,

POSITIGN CONTACT NUMBERS: (0) OFEICE, (€) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Jim Gilliard 321-690-3961 (0)
PROJECT ADMINISTRATOR Mark Harper  |321-639-5747 (0), NO CELL PHONE, F.D.O.T. (©) 690-3250 mark harmer@dot stateflus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER NiA
| insPECTOR]  James Richardson  {321-634-6591 (0), NO CEEL PHONE, F.D.OT. (0) 690-325¢0 james. fichardsong@dot. state f.us

_ MAINTENANCE|  Georga 8. Keyser  |371-690-3248 (0), 321-634-2020 ( €}, 321-431-9136 (E) george.kexser@dol.slale.ﬂ.us

FM NO: 244729-1-78-01 City of Indian Harbour Beach Memorandum of Agreement

23 City of Indian Harbour
Contract Status; TIME COST PROJECT INFORMATION
ORIGINAL 365 $6,115.00 CONTRACT NO APQ38 NTP| 04/01/10
CURRENT 365 $6,115.00 ENTITY] City of Indian Harbour TIME BEGAN| 04/0/10
70 DATE 354 $4,586.25 RENEWAL NO., 0 WORK BEGAN| 04/01/10
Y%a ORIGEINAL 96.99% 75.00% FUNDING YEAR 10/1L EXPIRATEQON DATE| 03/31/i1
% TO DATE 96.99% 75.00% EXECUTED DATE 12/17/09 INSUR. EXP, DATE N/A

ADDITIONAL TNFORMATION: Routine ntaintenance activities on state-maintained roadways within the city limits.

POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT Eric Larson 3217733181 (0)
PROJECT ADMINISTRATOR|  MarkHarper  |321-639-5747 (0}, NO CELL PHONE, F.D.O.T, (0) 321-690-3250 merk harper@dot.state flus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER N/A
| 1vspeCTOR

_ MAINTENANCE George B. Keyser  1321-600-3248 {0), 321-634-2020 ( C), 321-431-9136 (E) ] george.eyser@got.staleﬂ.us

TAC/CAC April 11, 2011 87
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FDOT DiSTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Cocoa, FL, 32927-4738, Phone: (321) 620-3250, Fax: (321) 690-3263,
Resident Engineer; Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FMNO: 244348-1-72-05 City of Cocoa Memorandum of Agreement

24 City of Cocoa
Contract Status;  TIME COST PROJECT INFORMATION
ORIGINAL 365 $20,728.00 CONTRACT NO. APCO8 NTP| 04/01/10
CURRENT] 365 $20,728.400 ENTITY City of Cocoa TIME BEGAN| 04/01/10
TO DATE 354 $15,516.00 RENEWAL NO. ] WORK BEGAN| 04701710
%/ ORIGINAL 96.99% 75.00% FUNDING YEAR 10/11 EXPIRATION DATE[ D3/31711
% TO DATE 96.99% 75.00% EXECUTED DATE 01/2§/10 ISUR. EXP. DATE N/A

ADDITIONAL INFORMATION: Routine maintenance activities on state-maintained roadways within the city IImits.

POSITION CONTACT NUMBERS; (O) OFFECE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT]  Michael Glorgie  |321-639-5712 (O}, 321-403-0201 { C)
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (O}, NQ CELL PHONE, F.D.0.T. (0} 321-690-3250 mark.hasper@del slate. fLus
DESIGN PROJECT MANAGER N/A
CONST PROJECT MANAGER N/A
| INSPECTOR] Jemes Richardson |321-634-6591 (O}, NO CELL PHONEF.D.O.T, () 321-690-3250 [ames.richardson@dot state fl.us

MAINTENANCE] George B, Keyser

321-690-3248 (0}, 321-634-2020 ( C ), 321-431-9136 (E) - qgorge.keyser@dol stale.fl.us

FM No: 415784-2-78-01

Town of Palm Shores Town of Palm Shores Memorandum of Agreement

35
Contract Status:  TIME CosT PROJECT INFORMATION
ORIGINAL 365 $7,468.00 CONTRACT NO. APU49 NTP] D1/01/10
CURRENT| 365 $7,468.00 ENTETY] Town of Palm Shores TIME BEGAN] 07701710
TO DATE 263 $3,734.60 RENEWAL NO. 0 WORK BEGAN} 07/01/10
% ORIGINAL 72.05% 50,00% FUNDING YEAR 10/11 EXPIRATION DATE} 06/30/11
% TQ DATE 72.05% 50.00% EXECUTED DATE 03/03/10 INSUR. EXP. DATE NfA
ADDITIONAL INFORMATION: Routine maintenance activities on state-maintalned roadways within the town limits.

POSITION CONTACT NUMBERS: (0) GFEICE, {C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT| May, Carol McCormack | 321-242-4555 (0)
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0), NO CELL PHONE, F.D.0.F, (0) 321-690-3250 mark.hesper@detslate.fus
DESIGN PROJECT MANAGER N/A :
CONST PROJECT MANAGER N/A
[ INSPECTOR| James Richerdson  |321-634-6501 (0), NO CELL PHONE, £.D.0.T. {0) 321-660-3250 |ames sichardson@dot state fius

MAINTENANCE|  George B. Keyser  |321-690-3248 (0), 321-634-2020 ( C ), 324-431-9136 (€) georgo keyser@dol.stale fl.us

FM NO: 244003-1-78-01 City of Cocoa Beach Memorandum of Agreement

26 City of Cocoa Beach
Contract Status:  TIME COST ] PROJECT INFORMATION
ORIGINAL 365 £14,162.00 CONTRACT NO. APX12 NTP| 10/01/10
CURRENT 365 $14,162.00 ENTITY] City of Cocoa Beach TIME BEGAN| 10/01/10
TO DATE 171 43,540.50 RENEWAL NO. 0 WORK BEGAN| £0/01/10
% ORIGINAL| 46.85% 25.00% FUNDING YEAR 10451 EXPIRATION DATE| 09/30/11
% TO DATE| 46.85% 25.00% EXECUTED DATE 08/05/10 INSUR. EXP. DATE|  N/A

ADDITIONAL INFORMATION: Routine malntenance activities on state-maintained roadways within the city Hmits.

POSITION CONTACT NUMBERS: (0) OFFICE, (€} CELLULAR, {H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Bob Torres 321-868-3219 {0), 321-B53-9376 (Nextel)
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 {0), NO CELL PHONE, F.D.O.T. (0) 321-690-3250 mark. harper@dot.slate.flus
DESIGN PROJECT MANAGER /A
CONST PROJECT MANAGER NiA
INSPECTOR

MAINTENANCE| _ George B. Keyser _|321-690-3248 (0), 321-634-2020 (C), 321-431-9136 (E) qeorge keyser@dot.slata flus

TAC/CAC April 11, 2011 88

PAGE 12 OF 13




FOOT DISTRICT 5 - BREVARD OPERATIONS
555 Gamp Road, Cocoa, FL, 32927-4738, Phone: (321} 600-3250, Fax: (321) 880-3263,
Resident Engineer: Jim Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 03/20/11

FM NO: 422169-1-78-01

. City of West Melbourne City of West Melbourne Memorandum of Agreement
Contract Status:  TIME cosT PROJECT INFORMATION
ORIGINAL 365 $15,038.00 CONTRACT NO. AQL24 NTP| 01/02/11
CURRENT 365 | §15,038.00 ENTITY| Ciky of W. Melbourne TIME BEGAN| 0£/02/11
T0 DATE 70 50,00 RENEWAL NO., 0 WORK BEGAN 01/02/11
%5 ORIGINAL 19.18% 0.00% FUNDING YEAR 12/11 EXPIRATION DATE| 01/01/12
%o TO DATE 19,18% 0.00% EXECUTED DATE 12/07/10 INSUR, EXP, DATE NiA

ADDITIONAL INFORMATION: Routine maintenance activities on state-maintained roadways within the clty limits.

POSITION CONTACT NUMBERS: (0) OFFICE, (C} CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Daon Miller 321-727-770 dmiller@westmelbourne. of
PROJECT ADMINISTRATOR Mark Harper 321-629-5747 (0}, NO CELL PHONE, F.B.Q.T. (0) 321-690-3250 mark haper@dot.slateflus
DESIGN PROJECT MANAGER NA
CONST PROJECT MANAGER NfA
I INSPECTOR DBL A07-957-0273

MAINTENANCE|  George B. Keyser

321-690-3248 (0), 321-634-2020 (C), 321-431-9136 (E) george.keyser@dot.slatefl.us

FM NO: 244004-1-78-06

N City of Palm Bay City of Palm Bay Memorandum of Agreement
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL 365 $30,760.00 CONTRACT NO. AQ137 : NTP| 01/03/11
CURRENT 365 $30,760.00 ENTITY City of Palm Bay TIME BEGAN| 01/03/11
TO PATE 69 $0.00 RENEWAL NO, 0 WORK BEGAN| 01/03/11
% ORIGINAL 18.90% 0.00% FUNDING YEAR 11/12 EXPIRATION DATE| 01/02/12
% TO DATE 18.90% 0.00% EXECUTED DATE 01/03/11 INSUR. EXP. DATE N/A

ADDITIONAL INFORMATICHN: Routine malntenance activities on state-maintalned roadways within the town limits,

POSKITION CONTACT NUMBERS: (Q) OFFICE, (C) CELLULAR, (H} HOME, (E) EMERGENCY - EMAIL
CONTRACTOR CONTACLT Lori Parker 321-953-8996 parkel@palmbayllorida.org
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 {0), NO CELL PHONE, F.D.0.T. (Q) 321-69)-3250 mark.harper@dot.state.flus
DESIGN PROJECT MANAGER NfA
CONST PROJECT MANAGER N/A
INSPECTOR DBL 407-957-0273 (0)

MAINTENANCE|  George B, Keyser  [321-690-3248 (0), 321-634-2020 { C ), 321-431-9136 (E) aeorqe.Xeyser@dot state.fl.us
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Pistrict Five Construction Status
Brevard County

Last Update March 29, 2011

Brevard County
Recently Completed Projects

1. US 1- Resurface and construct/repair sidewalk along the two miles of one-way pair between
Garden and Grace Streets in Titusville (FM No. 4186471/2) and resurface southbound along the
2.6 miles from the end of the one-way pair to Lagrange Road (FM No. 411666). Halifax Paving,
Inc. completed the $6,831,449 project March 8.

2. 1-95 — Six-laning 4.1 miles from Malabar Road to Palm Bay Road (FM No. 4055063). Ranger
Construction Industries completed the $20,500,000 design/build project March 9.

3. Wickham Road - Realignment of NASA Boulevard to line up with Ellis Road to form “plus”
intersection at Wickham Road (FM No. 404667). Palm Beach Grading, Inc. completed the
$5,485,122 project March 16.

4. Palm Bay Road - Widening from four to six lanes of 4.5 miles of Palm Bay Road between
Minton Road and Conlan Boulevard (FM No. 2412212/3). Community Asphalt Corp. was
awarded the $49,091,148 contract August 3, 2007. Work began January 3, 2008.

Construction in Progress

1. 1-95 - Six-laning 18 miles from north of Palm Bay Road to SR 519, with a new interchange at an
extension of the Pineda Causeway (FM No. 4055068). A $196.3 million design/build contract
was awarded to Community Asphalt Corp. December 21, 2007. Work began April 27, 2008.

2. Pineda Causeway Extension - The FDOT is contributing $10 million toward the cost of this
County project to extend the Pineda Causeway to [-95 (FM No. 4196591/2). Thisisa
Transportation Regional Incentive Program (T.R.L.P.) project.

3. Max Brewer Bridge (CR 402) — Replace moveable bridge with fixed span (FM No. 241200). A
$44,759,000 design/build contract was awarded to Lane Construction Corp. December 23, 2008.
Work began May 15, 2009,

4. SR 3 - Resurface 2.3 miles from Catalina Isles to SR 528 (M No. 423352). P & S Paving, Inc.
was awarded the $2,273,354 contract May 20. Work began July 15.

5. US 1- Intersection improvements at Barnes Boulevard (FM No. 2375763). Halifax Paving, Inc.
was awarded the $1,499,187 contract December 22, 2009. Work began August 9.

6. 1-95/SR 406 Interchange - Construct right turn lane and install traffic signal for northbound off-
ramp (FM No. 423565). Community Asphalt Cozp. was awarded the $577,832 contract August
17. Work began February 28.

7. [-95 - Six-laning 15 miles from SR 528 to SR 406 (FM No. 4055062). Hubbard Construction
Co. was awarded the $59,450,000 design/build contract August 26. Work began March 20.
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District Five Construction Status
Brevard County

Last Update March 29, 2011

Near Future Construction

1. US 192 - Replace three east relief bridges at Indian River (FM No. 414959). Johnson Brothers,
* Tne. was awarded the $9.4 million design/build contract February 4.

2, 1-95 - Resurface 8.6 miles from north of SR 46 to the Volusia County line (FM No. 423567) and |

install median barrier along the 28 miles from Port St. John 3.7 miles into Volusia.County (FM
No. 4242941/2). A $10,676,220 design/build contract was awarded to P & S Paving, Inc. July
23.

3. US 1 - Resurface 4.6 miles from SR 404 ramps to Oyster Place (FM No. 423351). Bids are to be
received February 23, with Community Asphalt Corp. submitting the apparent low bid of
$3,149,343.

4. SR A-1-A - Resurface 2.1 miles from Oslando Avenue to SR 520 (FM No. 423630). Bids were
received February 23, with Old Castle Southern Group, Inc. submitting the apparent low bid of
$1,773,791. ,

5. 1-95 - Landscaping from White Herron Lane to Mercury Road (FM No. 427323). Bids are to be
received in April. The estimated cost is $140,000.

Other Projects Pending

1. 1-95 - Six-laning 4.5 miles from SR 406 to SR 46 (FM No. 4068693). Design/build bids are to
be received in FY 11/12. The estimated cost is $45 million,

2. 1-95 - Six-laning 8.2 miles from SR 46 to the Volusia County line (FM No. 4068695). Bids are
to be received in FY 15/16. The estimated cost is $47.7 million.

3. 1-95 - Six-laning 12.3 miles from the Indian River County line to SR 514 (FM No. 413072).
Design/build bids are to be received in September. The estimated cost is $55 million.

4. 1-95 - Landscaping just south of the Wickham Road interchange (FM No. 425179). Bids are to
be received in July. The estimated cost is $500,000.

5. US 1 - Six-laning 3.8 miles from Pine Street to Cidco Road (FM No. 2375922). Bids are to be
received in FY 12/13. The estimated cost is $27.8 million,

6. US 1 - Resurface 4.5 miles from north of the Crane Creek Bridge to Law Street (FM No.
424886). Bids are to be received in January. The estimated cost is $4.2 million.

7. US 1 - Resurface 2.2 miles northbound from south of Elaine Drive to north of Jay Jay Road (FM
No. 424889). Bids are to be received in FY 12/13. The estimated cost is $1.5 million.

8. US 1 - Resurface 1.2 miles from south of Roosevelt Avenue to New Haven Avenue (FM No.
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District Five Construction Status
Brevard County

Last Update March 29, 2011

10.

11.

12.

13,

14.

15,

16.

17.

18.

19.

20.

21.

427225). Bids are to be received in FY 12/13. The estimated cost is $2.1 million.

US 1 - A $100,000 grant to the city of Cocoa in FY 11/12 is to pay for landscaping from Rosa L.
Jones Drive to Pine Street (FM No. 2375923).

US 1 - Resurface 3.1 miles southbound from the pavement change at 1% Sireet to north of Rocky
Point Road (FM No. 428860). Bids are to be received in FY 13/14. The estimated cost is $1.8
million.

US 1 - Resurface 1.9 miles from north of Oyster Place to CR 502 (Coquina/Barnes) (FM No.
424887). Bids are to be received in FY 13/14. The estimated cost is $2 million,

US 1 - Resurface 7.2 miles from north of Cidco Road to north of Golden Knights Blvd. (FM No.
428876). Bids are to be received in FY 13/14. The estimated cost is $8.3 million.

Babeock Street (SR 507) - Intersection improvements encompassing the Melbourne & Fee
Avenue intersections (FM No. 2376502). Bids are to be received in FY 12/13. The estimated
cost is $4.5 million. Intersection improvements at Malabar Road (FM 2376503). Bids are to be
received in FY 11/12, The estimated cost is $1.7 million.

SR 50 - Resurface 3.5 miles from west of 1-95 to US 1 (FM No. 424890). Bids are to be
received in July. The estimated cost is $3.2 million.

SR 520 - A $150,000 grant to the City of Cocoa Beach in FY 10/11 is to pay for landscaping
from east of the east relief bridge to SR A-1-A (FM No. 425266).

SR 520 - $424,000 in grants to Brevard County and Cocoa Beach in FY 11/12 are to pay for
landscaping from Sykes Creek Parkway to Newfound Harbor Drive (FM No. 427400) and
Aurora Street to Reveredge Blvd. (FM No. 427418).

SR 407 - Resurface 6.8 miles from SR 528 to SR 405 (FM No. 428862). Bids are to be received
in FY 13/14. The estimated cost is $3.4 million.

SR A-1-A - Construet sidewalk along 4.3 miles from 16™ Street to Wakulla Lane (FM No.
4236302). Bids are to be received in FY 12/13. The estimated cost is $900,000.

SR A-1-A — Resurface 8.5 miles from north of US 192 to south of SR 404 (FM No. 428753).
Bids are to be received in FY 13/14. The estimated cost is $9.5 million.

SR 518/SR 5054 - Resurface 2.3 miles of SR 518 from the Flea Market Entrance/Jones Road to
Wickham Road (FM No. 427275) and add left turn lane on SR 5054 (Sarno Road) from
Washburn Road to east of the waste facility (FM No. 415973). Bids are to be received m FY
12/13. The estimated cost is $2.6 million,

Palm Bay Beltway - An envitonmental study has been conducted into the feasibility of a
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District Five Construction Status
Brevard County

Last Update March 29, 2011

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

controlled access highway along 7.8 miles from Malabar Road to I-95 (FM No, 404605).

Palm Bay Road - $1 million in grants to the City of Palm Bay through FY 10/11 are to pay for
landscaping, including design, between Minton Road and R. J. Conlan Blvd, (FM No. 2412214).

SR 528 - Install median barrier along 15 miles from SR 520 in Orange County to US 1 in
Brevard County (FM No. 424573 & 428863) Design/build bids are to be received in July. The
estimated cost is $5.7 million.

SR 528 - An environmental study to determine the need for six-laning along the 17.7 miles from
SR 520 to SR A-1-A has been conducted (FM No. 407402). Design is not yet funded.

SR 528/SR 524 - Resurface % mile of SR 528 eastbound between two bridges in the vicinity of
SR 524, and a % miles section of SR 524 (FM No. 427229). Bids are to be received in FY 12/13.
The estimated cost is $1.5 million.

Brevard Trailheads - $675,000 in grants to Brevard County through FY 10/11 are to pay for
design and construction of traitheads at two locations (FM No. 415435).

SR 513 - $480,000 in grants to Brevard County and Satellite Beach through FY 11/12 are to pay
for landscaping from the Satellite Beach city Himit to the Pineda Causeway (FM No. 2375653)
and Cassia Blvd. to South Coral Reef Drive (FM No, 2375654).

Barnes Boulevard - $8.1 million is being contributed by the FDOT in 'Y 13/14 toward a county
project to widen to four lanes from Murrell Road to Fiske Blvd. (FM No. 423101). Thisisa
Transportation Regional Incentive Program (T.R.I.P.) project.

Apollo Boulevard - Widening and extending 1.9 miles from Sarno Road to Eau Gallie
Boulevard (FM No. 241241). Bids are to be received in FY 13/14. The estimated cost is $15.7
million. :

Palm Bay Sidewalks - A $1,3 million grant to Palm Bay in FY 11/12 is to pay for sidewalks in
multiple city locations (FM No. 425676).

South Brevard Trail - $675,000 in grants to Brevard County through FY 11/12 are to pay for a
city-designed and constructed trail from Boundary Canal to Malabar Road (FM No. 415496).

Scenic Byway Bike Path/Trail - $780,000 in grants to Palm Bay through FY 12/13 are to pay
for this bike path/trail connecting several patks in the city (FM No. 424344).

Barna Avenue Sidewalks - A $1.6 million grant to the City of Titusville in FY 10/11 is to pay
for sidewalks at various locations between SR 40 and Knox McRae Drive (FM No. 423457).

Hollywood Blvd. Sidewalk - $138,000 in grants to the city of West Melbourne through FY
12/13 are to pay for a sidewalk from Fell Road to Henry Blvd. (FM No. 427982),

4
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District Five Construction Status
Brevard County
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35. Dixon/Industry Roads - $1 million in grants to the City of Cocoa through FY 10/11 will pay for
design and construction of renovations (FM No, 421218 & 421219).
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ITEM NUMBER 19

Communications

ATTACHMENTS:
e Mr. Cunningham to Mr. Kamm, RE: Service on CAC, February 23, 2011.

+ Mr. Bond to Mr. Kamm, RE: Thanking for participation in research interview,
February 25, 2011.
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P.O. Box 193
Roseland, FL 32958
Office: (772) 664-8364
Cell: (321) 508-1444
Fax: (772) 664-3188

February 23, 2011

Mr. Bob Kamm, Director

Space Coast Transportation Planning Organization
Brevard County Government Center

2725 Judge Fran Jamieson Way

Viera, FL. 32940

Dear W%V’d

I wanted to take this opportunity of expressing the honor and privilege I experienced
while serving on the CAC/TAC over the past several years. The knowledge gained
regarding the transportation needs not only of Brevard County, but Florida in general, has
been invaluable. Likewise, your leadership and guidance will no doubt ensure that the
intended goals are met.

Although I personally disagree with the representative criteria for members, I understand
the thought process. Having served at the pleasure of various commissioners on several
boards over the past 18 years, I have always considered the idea that [ was, in fact,
serving all the citizens of Brevard County as opposed to a microcosm of its population.

My best wishes to you in the tasks ahead, and at any time I can be of assistance, feel free
to call on me. There is no doubt that Brevard has a bright transportation future and it is
incumbent upon each of us to do our part in that direction.

Very truly yours,

e
E.M. Cunningham
CEO

emc/hs

SCAM/A 1

Marine and Aviation Consultants
Surveys and Appraisals
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UNIVERSITY o @@Y

SOUTH FLORIDA

February 25th, 2011

Bob Kamm

Space Ceast Transportation Planning Organization
2725 Judge Fran Jamieson Way, MS #82
Melbourne, FL 32940

Dear Ms, Martin,

Thank you for taking the time to participate in our research interview on February 25th. We received
several pieces of helpful information that contribute to our understanding of how Title VI and
Environmental Justice are incorporated into the planning and programming process. Please extend our
thanks to Laura Carter We will be sure to send you a copy of the project report, which is due in late
2011,

Thanks again,

et

Alex Bond
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